
TIMELINE FOR PROJECTS



2003
Planning and Permitting Process Begins

JUNE 2015
Texas Commission on Environmental Quality Issues State Water Use Permit

FEBRUARY 2018
Army Corps of Engineers Issues 404 Permit and Record of Decision

MAY 2018
Dam and Reservoir Construction Begins

MAY 2018
Roadway/FM 897 Construction Begins

AUGUST 2018
Environmental Mitigation Work Begins

NOVEMBER 2018
Leonard Water Treatment Plant Construction Begins

MARCH 2019
Raw Water Pipeline Construction Begins

SEPTEMBER 2019
Boat Ramps and Recreational Facilities Construction Begins

APRIL 2020
Treated Water Pipeline Construction Begins

AUGUST 2020
Roadway/FM 897 Construction Complete

APRIL 2021
Reservoir Impoundment Begins

SUMMER 2021
Dam Substantially Complete

SUMMER 2021
Raw Water Pipeline Complete

SUMMER/FALL 2021
Boat Ramps and Recreational Facilities Complete

FALL 2021
Leonard Water Treatment Plant Complete

WINTER 2021/2022
Treated Water Pipeline Complete

SPRING/SUMMER 2022
Water Delivery Scheduled to Begin

SPRING 2023
Environmental Mitigation Complete/Full Monitoring & Maintenance Begins

BOIS D'ARC LAKE