
 TIMELINE FOR PROJECTS

2003
Planning and 
Permitting 
Process Begins

JUNE 2015
Texas Commission on 
Environmental Quality Issues 
State Water Use Permit

NOVEMBER 2018
Leonard Water
Treatment Plant
Construction Begins

AUGUST 2018
Environmental
Mitigation
Work Begins

MAY 2018
Roadway/FM 897  
Construction Begins

MAY 2018
Dam and Reservoir 
Construction Begins

WINTER 2022
Treated Water Pipeline 
Complete 

SUMMER 2021
Dam Substantially 
Complete 

WINTER 2021
Boat Ramps and 
Recreational Facilities 
Complete 

SPRING 2023
Environmental Mitigation 
Complete/Full Monitoring 
& Maintenance Begins

FALL 2021
Leonard Water Treatment 
Plant Testing Begins 

SPRING 2022
Water Delivery 
Scheduled to Begin 

SPRING 2020
Treated Water Pipeline 
Construction Begins 

FALL 2019
Boat Ramps and 
Recreational Facilities 
Construction Begins

SPRING 2019
Raw Water Pipeline 
Construction Begins  

SUMMER 2020
Roadway/FM 897 
Construction Complete 

 
 

FEBRUARY 2018
Army Corps of Engineers 
Issues 404 Permit and 
Record of Decision

SPRING 2021
Reservoir Impoundment 
Begins 

SUMMER 2021
Raw Water Pipeline 
Complete 


